ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor

202 | 351421 Admins procure HW parts(?) for test instance of durable location node GG FEF No No
203 {f:}} 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9) GG FEF No No
168 3512227 Admins and REX ops configure production fwd node AL FEF No No
194 3.5.1.3.2.6 Admins configure production samgrid-like node AL FEF No No
175 3512244 Admins and REX ops configure production fwd node AL FEF No No
180 3512254 Admins and REX ops configure production fwd node AL FEF No No
307 | 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
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Duration Start Finish Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07
sIMITIw[T[F[s|IsIm[T[w[T]IF[s|[s[M[T|Iw|[T[F[s|s|IM[T[W[TIF
5days Mon 10/29/07 Fri 11/2/07 : FEF ( :
5days  Mon 11/5/07 Fri 11/9/07
2days Wed 11/7/07 Thu 11/8/07
4days Tue 11/13/07 Fri 11/16/07
2 days Wed 11/14/07 Thu 11/15/07
2days Mon 11/26/07 Tue 11/27/07 {
15days Tue 10/30/07 Mon 11/19/07 MD,GG,FEF :
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Nov 4, '07

Nov 11, '07

Nov 18, '07

Nov 25, '07

Dec 2, '07

F|s

sSImMI[T

IwlTJF[ls[sIm|[TIw][T

[F[s

‘M| TIwW[TI]IFI[Ss

IM[TIwW[TI]FI[S

M TIwI[TI]F]

:—Ad;mns—piacure HW parts(?) for test |nstance of durable location node

FEF [ Admlns configure test instance of durable location node (by Fri Nov 9)

FEF ) Admins and REX ops configure production fwd node

FEF ) Admins configure production samgrid-like node
FEF @@ Admins and REX ops configure production fwd node
FEF @ Admins and REX ops configure production fwd node

; Open Science Enclave baseline security plan - implications on SamGrid, CAB
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Dec 9, '07

Dec 16, '07

Dec 23, '07

Dec 30, '07

Jan 6, '08

sIsImMI|ITIWwI][TI]IF]S

sIM|TIW][TI]FI|S

sIM|TIWI[TI][F][S

sIM|TIWI][TI]FI|S

sIM|ITIWI[TI]F][S
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Project: DO Grid Production Computin
Date: Tue 10/30/07
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